A\ g l\co

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

MY

306679

L HEADINGS L
DATE: September 5, 2000

SUBJECT:  Jefferson Processing Site (Mingo Junction, Jefferson County, Ohio)

FROM: Thomas Cook, OSC, U.S. EPA Region V, ERB, Chicago, IL

TO: K. Mould, U.S. EPA, OSWER, Washington, D.C. .................... (VIA LAN)
R. Karl, Chief, U.S. EPA Region V, ERB, Chicago, IL .. ............... (VIA LAN)
W. Messenger, U.S. EPA Region V, ESS, ERB, Chicago, IL .. ....... ... (VIA LAN)
V. Narsete, U.S. EPA Region V, OPA, ERB, Chicago, IL . .............. (VIA LAN)
L. Nachowicz, Section Chief (RS-3), U.S. EPA Region V, ERB, Chicago, IL. (VIA LAN)
G. Vasaturo, U.S. EPA Region V, ORC, Chicago, IL ... ............... (VIA LAN)
J. Finn, U.S. EPA Region V, Chicago, IL . .......................... (VIA LAN)
M. Chezik, U.S. DOI, Philadelphia, PA . .. ............ (michael chezik@ios.doi.gov)
L. Fabinski, ATSDR . . . ... ... .. (VIA LAN)
C. Jones, Director, Ohio EPA, Columbus, OH . . . . .. (christopher jones@epa.state.oh.us)

M. Stewart, Ohio EPA, DHWM, SEDO, Logan, OH . (melody.stewart@epa.state.oh.us)

POLREP #3

II. BACKGROUND

Site ID No: B5C2 Delivery Order No: 0042
CERCLIS No: OHSFN0508038 NPL Status: Non-NPL
Response Authority: CERCLA Start Date: August 1, 2000
Demobilization Date: TBD Completion Date: TBD

ITL. SITE DESCRIPTION

A. Incident Category

CERCLA Removal at an inactive facility

B. Site Description

1. Site location and background

Seec POLREP #1.



IV.

2, Description of threat
See POLREP #1.

Preliminary Assessment/Site Inspection Results

See POLREP #1.

RESPONSE INFORMATION

Situation and Actions Taken

1. Current situation

A total of 18 transformers have been accessed, labeled, inventoried, and sampled. A total of
approximately 33,000 gallons of non-hazardous (i.e., <50 ppm PCBs) and hazardous (i.c., >50
ppm PCBs) oils from these transformers have been drained and transported off site for treatment
and/or disposal. All vaults containing transformers have been resecured to prevent access by
trespassers. A total of 159 capacitors have been inventoried and overpacked into salvage drums
and are presently awaiting transportation and disposal (T & D). U.S. EPA, START, and
Emergency and Rapid Response Services (ERRS) personnel demobilized from the Site after
C.0.B. on August 30, 2000. Remobilization for Phase II of the planned removal actions is
scheduled to occur on September 18, 2000, following the selection of subcontractors for the
removal and off-site disposal of all transformer carcasses.

2. Removal activities to date

On Friday, August 25, 2000, ERRS personnel reopened the doors to the transformer vaults in
Buildings J1 and J2. Additionally, ERRS personnel prepared the valves/fittings of the 18
transformers for T & D activities which were scheduled to begin on 8/26/00. START reviewed
transformer specification information and disposal analytical results for the transformer oil
samples.

On Saturday, August 26, 2000, the ERRS T & D subcontractor, Safety-Kleen, drained and
transported a total of 27,478 kilograms (kg; approximately 8,060 gallons) of “low-level” (i.e., 50
to 500 ppm PCBs) PCB-contaminated transformer oil off site for treatment and/or disposal.
Additionally, a total of 19,342 kg (approximately 3,365 gallons) of “high-level” (i.e., >500 ppm
PCBs) PCB transformer oil were transported off site by a Safety-Kleen subcontractor for treatment
and/or disposal. Oils from 11 transformers were removed from Buildings J1 and J2 and the
Pumphouse on this date.

On Monday, August 28, 2000, ERRS personnel graded the access road to the electrical substation.
Safety-Kleen drained and transported a total of 38,700 kg (approximately 11,530 gallons) of “low-
level” PCB-contaminated transformer oil off site for treatment and/or disposal. Oils from two of
the Substation transformers were removed from the Site on this date. START collected grab soil,
sediment, and stream water samples at five locations along Mclntyre and Cross Creeks. The
samples are to be analyzed by two laboratories for TCLP metals, TAL metals, and PCBs.

On Tuesday, August 29, 2000, ERRS personnel resecured the doors to the transformer vaults in



Buildings J1 and J2. Additionally, ERRS personnel accessed the on-site wastewater treatment
plant and laboratory. Various small containers, which may contain hazardous substances, were
collected by ERRS personnel from the on-site laboratory. ERRS personnel assembled and
categorized the various drums, cylinders, and small containers, found in buildings on site, and
staged them on poly sheets in Building J1. START collected 8-point composite samples from the
soils located under two transformers (SS-J and SS-K) at the Substation. Additionally, START
collected 5-point composite samples of materials from three stockpile locations around Buildings
J1 and J2. The samples are to be analyzed by two laboratories for TCLP metals, TAL metals, and
PCB:s.

On Wednesday, August 30, 2000, ERRS personnel completed resecuring all of the doors to the
transformer vaults. A Safety-Kleen subcontractor drained and transported a total of 31,643 kg
(approximately 9,633 gallons) of “non-hazardous” (i.e., <50 ppm PCBs) transformer oil off site
for treatment and/or disposal. Oils from one of the Substation transformers and four of the
transformers in Buildings J1 and J2 were removed from the Site on this date. The ERRS chemist
inventoried all of the containers, staged in Building J1, in preparation for hazard categorization and
compatible waste bulking. A total of 33 drums of various sizes (which may contain hazardous
substances), five gas cylinders (oxygen/acetylene), 60 five-gallon fiber drums containing carbon
and graphite, and several bags of lime were found in Buildings J1 and J2 and the wastewater
treatment plant. ERRS personnel secured all of the buildings on site, and after C.0.B. all
personnel demobilized from the Site. Twenty-four-hour security is to be maintained during the
shutdown period.

Planned Removal Actions

~ PhaseI: Removal and off-site disposal of all capacitors and miscellaneous containers of
hazardous materials.
Phase II: Dismantling, removal, and off-site disposal of all transformer carcasses.

Next Steps
— Remobilization of all personnel on September 18, 2000, to begin Phase II of the planned removal

actions following the selection of subcontractors for the removal and off-site disposal of all
transformer carcasses.

~ Removal and off-site disposal of all transformers, capacitors, and miscellancous containers.
Key Issues
— 24-hour on-site security during the shutdown period.

ESTIMATED COSTS (AS OF C.0O.B. ON 8/29/00)

EPA Costs $15,413.84
ERRS Costs $134,330.45
START Costs $20,754.58
TOTAL COSTS TO DATE $170,498 .87

Project Ceiling $350,000.00



VI.

Project Funds Remaining (percentage) 51.29%

DISPOSITION OF WASTES

Dates Removed Waste Category Approximate Volume (gallons)
8/26/00 “High-level” (>500 ppm) PCB oils 3,365

8/26 and 8/28/00 “Low-level” (50 to 500 ppm) PCB oils 19,590

8/30/00 Non-hazardous (<50 ppm PCBs) oils 9,633



